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Introduction and Summary

Qwest Wireless, LLC and TW Wireless, LLC (collectively, “Qwest Wireless”)1

submit this quarterly E911 Phase II Implementation Status Report, and appended

Affidavit, as required by the Federal Communications Commission (“Commission”)

Phase II Stay Order.2  In that Order, the Commission granted extensions of E911 Phase

II network upgrade and interim handset deployment deadlines to Tier II and Tier III

wireless carriers.

In the Phase II Stay Order, the Commission established quarterly reporting

requirements for affected carriers.3  The purpose of these reports is to provide specific

                                                          
1 This filing is submitted on behalf of both Qwest Wireless, LLC and TW Wireless, LLC.
Together these companies form a joint venture in which Qwest Wireless, LLC, holds a
majority equity and sole controlling ownership interest.  This joint venture provides
broadband Personal Communications Services (“PCS”) in a number of markets.
2 In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with
Enhanced 911 Emergency Calling Systems – Phase II Compliance Deadlines for Non-
Nationwide CMRS Carriers, Order to Stay, CC Docket No. 94-102, FCC 02-210 (rel.
July 26, 2002) (“Phase II Stay Order”).
3 Id. n.45.
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and verifiable information to the Commission so that it can better monitor Tier II carriers’

progress on E911 wireless deployment.  The reports will also allow the Commission to

assess whether carriers are in compliance with the Phase II Stay Order’s benchmarks and

other applicable provisions of the E911 rules.4

Status of Pending Phase I and Phase II Requests

The Commission asks for a status report regarding all pending Phase I and Phase

II requests.5  Attached as Appendix A, Qwest Wireless provides information in a chart

form, updated from its November, 2002 submission, of the status of its various wireless

E911 activities.  Only one Public Service Answering Point (“PSAP”) request for service

received by Qwest Wireless and not affected by the Commission’s Phase II Stay Order

has been pending for more than six months.  Scottsbluff County, Nebraska requested

Phase I service on July 22, 2002 and its order has not yet been completed.  This is due to

difficulties Qwest Wireless has had achieving successful interconnection in that territory

(served by a non-Qwest local exchange carrier).  No public interest is harmed by this

situation, however, since Qwest Wireless does not currently have active customers in the

County.

With respect to other Phase I and Phase II 911/E911 requests, Qwest Wireless is

proceeding with its deployments.  In the past, Qwest Wireless has not requested

supporting readiness documentation as provided for in Section 20.18(j) of the

Commission’s rules.6  Thus, PSAPs representing that they will be capable of receiving

                                                          
4 Id. ¶ 31.
5 Id. ¶ 29.
6 47 C.F.R. § 20.18(j).  Generally, PSAP requests contain statements that the PSAP has
ordered necessary E911 equipment and has commitments from suppliers to have the
equipment installed and operational within six months, and that the PSAP is
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and utilizing the data elements associated with the respective E911 service (Phase I or

Phase II) have been taken at their word and Qwest Wireless has proceeded with

deployments in good faith.7  As discussed below, Qwest Wireless will be changing this

practice going forward.

PSAPs’ Compliance with Conditions Necessary for a Valid E911 Request

The Commission asks carriers to identify questions or concerns they might have

“concerning a PSAP’s compliance with the conditions necessary for a valid Phase I or II

request, such as its readiness to receive and utilize Phase I or Phase II information.”8

Qwest Wireless’ concerns in this area remain similar to those expressed in its November

2002 Report.9  There Qwest Wireless outlined concerns it had about PSAPs’ expressions

of readiness that were later changed due to technology, regulation or financial

challenges.10

In the Richardson Reconsideration Order, the Commission largely resolved the

practical regulatory conundrum facing wireless carriers when PSAPs originally state they

are ready to proceed with Phase II deployments and then later change their minds – a

matter totally outside the control of wireless carriers.  Qwest Wireless intends to take

advantage of the Commission’s practical resolution.  Going forward, Qwest Wireless

                                                                                                                                                                            
communicating with its local exchange carriers (“LEC”) for necessary trunking and other
facilities.  Alternatively, for Phase II requests, PSAPs sometimes will state that they are
using a Non-Call Path Associated Signaling (“NCAS”) technology and that they are
making arrangements with their serving LEC for Automatic Location Information
(“ALI”) database upgrades.
7
 See Qwest Wireless, LLC and TW Wireless, LLC November 1, 2002 Phase II

Implementation Report at 2-3 (“November 2002 Report”).
8
 Phase II Stay Order ¶ 29.

9
 November 2002 Report at 3-4.

10 Id.
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does intend to request that PSAPs provide “readiness documentation” before Qwest

Wireless places a PSAP’s request for service in formal queue.  In the event that Qwest

Wireless does not receive the requested documentation in a timely manner, it will

consider its six-month deployment obligation tolled for the time being.

Handset Based Solution Benchmark Status

The handset benchmarks the Commission articulated in its Phase II Stay Order

require that Tier II wireless carriers “begin selling and activating” ALI-capable handsets

by March 1, 2003 and then proceed to mandate percentage penetration requirements into

calendar years 2004-05.

Qwest Wireless began selling Assisted Global Positioning Systems (“AGPS”)

handsets on January 31, 2003 – well before the Commission’s anticipated “benchmark”

date of March 1, 2003.  Since some PSAPs in Qwest Wireless’ markets are currently

receiving Phase II data, customers in those areas who are now purchasing the AGPS

handsets will be able immediately to benefit from the Phase II functionality built into the

handsets.  Based on current vendor representations, Qwest Wireless anticipates it will

also be able to meet the future handset penetration benchmarks, as well.

Respectfully submitted,

QWEST WIRELESS, LLC AND
TW WIRELESS, LLC

By: Kathryn Marie Krause
Sharon J. Devine
Kathryn Marie Krause
Suite 700
1020 19th Street, N.W.
Washington, DC  20036
(303) 672-2859

February 3, 2003 Its Attorneys
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APPENDIX A

Current Deployments

PSAP Date
Received

Request Type Targeted
Deployment
Month/Year

Comments

Information on the Following PSAPS was Reported in the Qwest November, 2002 Quarterly Report
This Appendix Includes Updated Information as Appropriate

Scottsbluff County,
NE

07/22/02 Phase I 01/03 Deployment has been
delayed due to Qwest
Wireless’ initial
interconnection with a
non-Qwest LEC;
working with LEC to
resolve connectivity
issues.

Fremont County, NE 08/06/02 Phase I 02/03 On schedule.

Pinal County, AZ 10/08/02 Phase I 04/03 On schedule.

Cowlitz County, WA 05/05/02 Phase I 05/03 County requested
suspend due to budget
issues and taken out of
suspend status on 11/02.

1

Thurston County, WA 10/11/01 Phase I 04/03 County requested
suspend due to budget
issues and taken out of
suspend status on 10/02.

Lewis County, WA 10/17/01 Phase I 05/03 County requested
suspend due to budget
issues and taken out of
suspend status on 11/02.

Jefferson County, WA 03/11/00 Phase I 05/03 County requested
suspend due to budget
issues and taken out of
suspend status on 11/02.

                                                          
1
 In the November 1, 2002 Qwest Wireless Quarterly Report, Appendix A, Qwest Wireless reported --

based on prior oral communications -- that the Washington State PSAPs were to be “taken out of suspend
status on 9/02.”  However, the paperwork associated with the requests to “unsuspend” was not received by
Qwest Wireless until the later dates reflected in this current Appendix.
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Columbia County, WA 04/25/02 Phase I 05/03 County requested
suspend due to budget
issues and taken out of
suspend status on 11/02.

Clark County, WA 07/16/01 Phase I 05/03 County requested
suspend due to budget
issues and taken out of
suspend status on 11/02.

Larimer County, CO 05/14/01 Phase II 02/02
2 E2 and ALI format

implemented at PSAP on
01/31/03, targeting
Qwest Wireless
deployment in 02/03.

Boulder County, CO 07/09/01 Phase II 03/03 E2 and ALI format
approved by PUC,
waiting for date from
PSAP as to when
upgrades will be
completed.

Arapahoe County, CO 10/23/01 Phase II 03/03 E2 and ALI format
approved by PUC,
waiting for date from
PSAP as to when
upgrades will be
completed.

Summit County, CO 04/01/02 Phase II Estimated
04/03

E2 and ALI format
approved by PUC,
waiting for firm date
from PSAP as to when
upgrades will be
completed and Qwest
Wireless should proceed
with deployment.

Eagle County, CO 03/03/02 Phase II Estimated
04/03

E2 and ALI format
approved by PUC,
waiting for firm date
from PSAP as to when
upgrades will be
completed and Qwest
Wireless should proceed
with deployment.

                                                          
2
 The Phase II tariff filed by Qwest Corporation (local exchange carrier) in Colorado was disputed and

suspended.  The Colorado PUC ruled that no valid PSAP requests could be tendered until the tariff was
ruled approved and became effective.  That tariff has now become effective.  Thus, the deployment dates
for the Colorado PSAPs have all been pushed ahead to later dates than those reflected in the November 1,
2002 Qwest Wireless Quarterly Report.
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City and County of
Denver, CO

06/27/02 Phase II 02/03 E2 and ALI format
approved by PUC,
implementation of
format started on
01/31/03.

Anoka County, MN 04/12/01 Phase II 02/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment with
Anoka scheduled for mid
February.

Brookland Center, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Carver County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Chisago County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution  in
01/03.  Deployment
targeted for 03/03.

Dakota County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Eden Prairie, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03. Deployment
targeted for 03/03.

Edina, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Gladstone, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.
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Hennepin County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Maplewood, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Metro Airport, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Milwaukie, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Minneapolis, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Minnetonka, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Minnesota State Patrol 04/12/01 Phase II 03/03  Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Ramsey County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

Santiam County, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

St. Louis Park, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
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HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

St. Paul, MN 04/12/01 Phase II 03/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

White Bear Lake, MN 04/12/01 Phase II 01/03 Non-Phase II compliant
HCAS solution migrated
to NCAS solution in
01/03.  Deployment
targeted for 03/03.

The Following are NEW Requests Since the November, 2002 Quarterly Report

Spokane, WA 12/06/02 Phase I 06/03

Bernalillo County, NM 01/02/03 Phase I 07/03

Kitsap County, WA 12/10/02 Phase I 06/03

Asotin County, WA 12/10/02 Phase I 06/03

Walla Walla County,
WA

12/10/02 Phase I 06/03

Benton, WA 12/10/02 Phase I 06/03
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Suspended Status PSAPs

PSAP Date
Received

Request Type Targeted
Deployment
Month/Year

Comments

There are no changes to this material, as reported in the
November, 2002 Quarterly Report UNTIL the last two entries

Ada County, ID 04/03/01 Phase I N/A County does not have a
cost recovery mechanism
in place.  PSAP refuses
to deploy unless QW
implements 911 for
wireless which current
state law does not cover
(only wireline 911
surcharge addressed).

Dawson County, NE 07/15/02 Phase I N/A Qwest Wireless does not
have coverage in county.

Hamilton County, NE 07/15/02 Phase I N/A Qwest Wireless does not
have coverage in county.

Howard County, NE 07/15/02 Phase I N/A Qwest Wireless does not
have coverage in county.

Merrick County, NE 07/15/02 Phase I N/A Qwest Wireless does not
have coverage in county.

Murray County, UT Phases I and II N/A PSAP does not have
necessary equipment to
support either P1 or P2.

Pennington County, SD Phases I and II 11/02 (Phase I
only)

County has not agreed to
purchase Phase I
equipment from LEC.
County working with
LEC to purchase without
tariff.  Per PSAP, Phase
II capability at selective
router is not available
from LEC.

Skagit County, WA Phase I 11/02 PSAP has not approved
call routing or
addressing.  Once PSAP
approves, testing and
turn-up will begin.
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Pierce County, WA Phase I 11/02 Waiting for PSAP to
sign contract.  All
facilities are in place and
drive testing completed.

Chase County, NE 08/06/02 Phase I N/A QW does not have
coverage in county.

Washington County, NE 07/15/02 Phase I N/A QW does not have
coverage in county.

Washington County, OR 06/21/00 Phase I N/A PSAP refuses to accept
address information.
Not considered a valid
request.

Island County, WA 06/20/01 Phase I 11/02 County requested
suspension due to PSAP
budget issues.  Taken out
of suspend status and
targeted deployment for
10/02.  On date of turn-
up, issue identified with
LEC information digit
(7-digit router) not being
provisioned correctly.
Will attempt to resolve
issue and targeting 11/02
deployment.  If
requested to order new
circuits due to PSAP
configuration change,
deployment could be
delayed until 12/02.

The following two entries have been added to this section of Appendix A

Casper County, WY 05/03/02 Phase I 11/02 PSAP has communicated
cost recovery in place,
but there is not currently
a wireless 911 surcharge
legislated. Placed in
suspend due to no cost
recovery.

Lewis County, WA 10/17/02 Phase II 03/03 County sent Suspend
letter for Phase II.
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Deployed* PSAPs - All Phase I

*The “deployed” date provided below is an educated estimate.  Information from Intrado as to when PSAPs
began to receive information has been used to determine the “date deployed.”

PSAP Date Deployed

The following are the same as reported in the November 2002 Quarterly Report

Adams County, CO 06/98

Arapahoe County, CO 03/00

Boulder County, CO 12/99

City and County of Denver, CO 09/98

Douglas County, CO 02/00

Eagle County, CO 05/00

Gilpin County, CO 02/00

Jefferson County, CO 03/00

Larimer County, CO 09/99

Summit County, CO 02/00

El Paso/Teller County, CO 08/00

Weld County, CO 09/99

Douglas County, NE 08/02

Sarpy County, NE 08/02

Benton County, OR 04/02

Clackamas County, OR 01/02

Columbia County, OR 01/02

Lane County, OR 04/02

Linn County, OR 04/02

Marion County, OR 01/02

Multnomah County, OR 01/02
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Yamhill County, OR 10/02

King County, WA 02/02

Snohomish County, WA 09/02

Pima County, AZ 06/00

Pottawattamie County, IA 05/02

Anoka County, MN 05/99

Brookland Center, MN 05/99

Carver County, MN 05/99

Chisago, MN 05/99

Dakota County, MN 05/99

Eden Prairie, MN 05/99

Edina, MN 05/99

Gladstone, MN 05/99

Hennepin County, MN 05/99

Maplewood, MN 05/99

Metro Airport, MN 05/99

Milwaukie, MN 05/99

Minneapolis, MN 05/99

Minnetonka, MN 05/99

State Patrol, MN 05/99

Ramsey County, MN 05/99

Santiam County, MN 05/99

St. Louis Park, MN 05/99

St. Paul, MN 05/99

White Bear Lake, MN 05/99

City of Aurora, CO 01/03
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DEPLOYED PSAPS - PHASE II

El Paso/Teller County, CO 01/03

King County, WA (Washington State Patrol
and and Sheriffs office only; other 3 PSAP’s
will be deployed in 02/03 contingent on E2
and ALI-format upgrades at PSAP).

01/03
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APPENDIX B

AFFIDAVIT

I, Stephen W. Morgan, Senior Vice President, Network Operations and Engineering, have
reviewed the attached Qwest Wireless Quarterly Report required by the Federal
Communications Commission.  I attest, under the penalty of perjury, that it is true and
correct to the best of my knowledge.

/s/

February 3, 2003
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I, Richard Grozier, do hereby certify that I have caused the foregoing QWEST

WIRELESS, LLC AND TW WIRELESS, LLC FEBRUARY 3, 2003 PHASE II

IMPLEMENTATION STATUS REPORT to be 1) filed with the FCC via its Electronic

Comment Filing System and at the email address of E911compliancereports@fcc.gov; 2) served

via email on the FCC’s duplicating contrator; and 3) served via first-class United States Mail,

postage pre-paid, and/or email as indicated on the parties identified on the attached list.

Richard Grozier
Richard Grozier
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Robert M. Guruss
Shook, Hardy & Bacon, LLP
Suite 800
600 14th Street, N.W.
Washington, DC  20005

Counsel for the Association of Public-
Safety Communications Officials

James R. Hobson
Miller & Van Eaton, PLLC
Suite 1000
1155 Connecticut Avenue, N.W.
Washington, DC  20036-4320

Also via email at jhobson@millervaneaton.com
Counsel for the National Emergency Number
Association and the National Association of State
Nine One One Administrators

Evelyn Bailey
State of Vermont Enhanced 911 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

Also via email at evelyn.bailey@state.vt.us
President of the National Association of State
Nine One One Administrators

Jim Goerke
Executive Director
National Emergency Number Association
10509 Pariva Trail
Austin, TX  78726

Also via email at jgoerke@nena.org

Qualexint@aol.com
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